
SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

MOTION/RECOMMENDATION:
Approve Amendment #1 to PS-0147-05/BLH - Master Agreement for SR 426 and Tuskawilla 
Road Intersection Improvements with Metric Engineering, Inc. to change the compensation of 
the Agreement to reflect the annual budget for this project adopted by the Public Works 
Department.

BACKGROUND:

PS-0147-05/BLH provides for professional engineering services to improve the traffic 
operations at the intersection of SR 426 and Tuskawilla Road, and associated improvements 
on SR 426 from Tuskawilla Road to SR 417. The original Master Agreement approved by the 
Board on December 20, 2005, provided for a single Consultant and a Not-To-Exceed amount 
of $175,000.00 for the project. On February 13, 2006, Work Order #1 for preliminary 
engineering on this project was executed in the amount of $83,123.87.

Since the issuance of Work Order #1 for Phase 1 of the project, there have been significant 
changes to the scope that have increased the required final design costs. These scope 
changes include widening the westbound portion of SR 426 in addition to the eastbound 
portion, making on-ramp and off-ramp improvements in coordination with FDOT Turnpike, 
adding additional turn lanes for approved and proposed developments and adding a second 
right turn lane on Tuskawilla Rd as requested by Traffic Engineering. In addition, the project 
now requires extensive coordination between the County and FDOT District 5 and FDOT
Turnpike which in turn requires additional effort by the Consultant, Metric Engineering, Inc. 
Staff has also determined that an expansion of services to include post design services during 
design and consideration for relocation of a water line now impacted by these changes would 
be beneficial to the successful completion of the project.

As part of the mid-year adjustments during Fiscal Year 06/07, the Public Works Department
moved funds in the amount of $169,511.00 into the design account for the project, providing a 
total budgeted amount of $321,387.00 in Engineering - Construction & Design Account 
#077541.560680; SR426/Tuskawilla to SR 417 sub-ledger #00191646. Public Works staff is 
also in negotiations with the Consultant on Work Order #2 for Phase 2 of the project, and have
estimated the cost for the additional design services to be approximately $300,000.00.

In order to meet the additional requirements for the project, staff has revised the 
estimated value of the work to be $500,000.00 for the project, and through multiple Work 
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Orders this estimated value will be subject to adopted annual budgets.

STAFF RECOMMENDATION:

Staff recommends that the Board approve Amendment #1 to PS-0147-05/BLH - Master 
Agreement for SR 426 and Tuskawilla Road Intersection Improvements with Metric 
Engineering, Inc. to change the compensation of the Agreement to reflect the annual budget 
for this project adopted by the Public Works Department.

ATTACHMENTS:

1. PS-0147-05_BLH Amendment 1 with Metric Engineering
2. PS-0147-05_BLH Awarded to Metric Engineering, Inc

Additionally Reviewed By:

County Attorney Review ( Ann Colby )gfedcb
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